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Steve McMasters 
Trevor Keith 
Ellen Carroll 

  

7 James Caruso 
Mike Wulkan 
Kami Griffin 
Steve McMasters 

  

 



EXHIBIT B 

SCOPE OF WORK 
  

June 12, 2013 Page 2 of 20 REN-12-001 
 Scope of Work County of San Luis Obispo 

 
GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 
 
Term/ 
Acronym Definition 

APCD San Luis Obispo County Air Pollution Control District 
CAM Energy Commission Agreement Manager 
COSE Conservation and Open Space Element 
CPR Critical Project Review 
EVC Economic Vitality Corporation 
GIS 
Featureclass 

Homogeneous collections of common features, each having the same spatial 
representation, such as points, lines, or polygons, and a common set of 
attribute columns, for example, a line feature class for representing road 
centerlines. The four most commonly used feature classes in the 
geodatabase are points, lines, polygons, and annotation (the geodatabase 
name for map text).  

RE Renewable Energy 
RFP Request For Proposals 
 
Problem Statement: 
 
Development of eligible renewable energy resource facilities is encouraged by both state and 
local policy documents.  The County General Plan aligns with this emphasis on renewable 
energy, reduction in greenhouse gas emissions and increases in energy efficiency.  However, in 
order to implement policies encouraging development of eligible renewable energy resources, 
additional mapping of resources and constraints is needed.  Streamlining of development of 
eligible renewable energy resource facilities through ordinances and policies that favor this 
development will result in the approval and construction of more eligible renewable energy 
resource projects in less time.  
 
Goals of the Agreement: 
 
The goal of this Agreement is to create a program of resource and constraints mapping, policy 
and ordinance revisions and environmental review that will result in streamlining of processing 
permits for eligible renewable energy resources.  The mapping work will identify areas with 
sufficient infrastructure to facilitate efficient use of, and development of, eligible renewable 
energy resource associated electric transmission facilities, favorable eligible renewable energy 
resources and fewest constraints to support eligible renewable energy resource projects.  
 
Objectives of the Agreement: 
 
The objectives of this Agreement are to identify, through mapping of resources, constraints and 
infrastructure, those areas that can support eligible renewable energy resource development. In 
addition, the County General Plan will be amended to identify these mapped areas as 
appropriate for eligible renewable energy resource development and to promote their use as 
such. To implement the County General Plan, our goal is to develop draft County ordinances for 
adoption that create standards to prioritize development of eligible renewable energy resource 
facilities in these mapped areas that will be referred to as renewable energy (RE) combining 
designations.  
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TASK 1 ADMINISTRATION 
 
Task 1.1 Attend Kick-off Meeting  
 
The goal of this task is to establish the lines of communication and procedures for implementing 
this Agreement. 
 
The Recipient shall: 

• Attend a “Kick-Off” meeting with the Commission Project Manager, the Grants 
Officer, and a representative of the Accounting Office.  The Recipient shall bring 
its Project Manager, Agreement Administrator, Accounting Officer, and others 
designated by the Commission Project Manager to this meeting.  The 
administrative and technical aspects of this Agreement will be discussed at the 
meeting. Prior to the kick-off meeting, the Commission Project Manager will 
provide an agenda to all potential meeting participants. 

 
The administrative portion of the meeting shall include, but not be limited to, the 
following: 
o Discussion of the terms and conditions of the Agreement 
o Discussion of Critical Project Review (Task 1.2) 
o Permit documentation (Task 1.6) 
o Discussion of subcontracts needed to carry out project (Task 1.7) 

 
The technical portion of the meeting shall include, but not be limited to, the 
following: 
o The Commission Project Manager’s expectations for accomplishing tasks 

described in the Scope of Work 
o An updated Schedule of Products 
o Discussion of Progress Reports (Task 1.4) 
o Discussion of Technical Products (Product Guidelines located in Section 

5 of the Terms and Conditions) 
o Discussion of the Final Report (Task 1.5) 

 
The Commission Project Manager shall designate the date and location of this 
meeting. 

 
Recipient Products: 

• Updated schedule of products 
• Updated list of permits 

 
Commission Project Manager Product: 

• Kick-off meeting agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 
 
The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed modifications to the 
tasks, products, schedule or budget. 
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CPRs provide the opportunity for frank discussions between the Energy Commission and the 
Recipient.  The Commission Project Manager may schedule CPRs as necessary, and CPR 
costs will be borne by the Recipient. 
 
Participants include the Commission Project Manager and the Recipient and may include the 
Commission Grants Officer, staff from the Efficiency and Renewable Energy Division, other 
Energy Commission staff and Management as well as other individuals selected by the 
Commission Project Manager to provide support to the Energy Commission. 
 
The Commission Project Manager shall: 

• Determine the location, date, and time of each CPR meeting with the Recipient. 
These meetings generally take place at the Energy Commission, but they may 
take place at another location. 

• Send the Recipient the agenda and a list of expected participants in advance of 
each CPR.  If applicable, the agenda shall include a discussion on permits. 

• Conduct and make a record of each CPR meeting.  One of the outcomes of this 
meeting will be a schedule for providing the written determination described 
below. 

• Determine whether to continue the project, and if continuing, whether or not 
modifications are needed to the tasks, schedule, products, and/or budget for the 
remainder of the Agreement.  Modifications to the Agreement may require a 
formal amendment (please see section 8 of the Terms and Conditions). If the 
Commission Project Manager concludes that satisfactory progress is not being 
made, this conclusion will be referred to the Lead Commissioner for Renewables 
for his or her concurrence. 

• Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the Recipient to 
revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

• Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall include 
recommendations and conclusions regarding continued work of the projects.  
This report shall be submitted along with any other products identified in this 
scope of work.  The Recipient shall submit these documents to the Commission 
Project Manager and any other designated reviewers at least 15 working days in 
advance of each CPR meeting. 

• Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
Commission Project Manager Products: 

• Agenda and a list of expected participants 
• Schedule for written determination 
• Written determination 

 
Recipient Product: 

• CPR Report(s) 
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Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. 
 
The Recipient shall: 

• Meet with Energy Commission staff to present the findings, conclusions, and 
recommendations.  The final meeting must be completed during the closeout of 
this Agreement. 
 
This meeting will be attended by, at a minimum, the Recipient, the Commission 
Grants Office Officer, and the Commission Project Manager.  The technical and 
administrative aspects of Agreement closeout will be discussed at the meeting, 
which may be two separate meetings at the discretion of the Commission Project 
Manager. 
 
The technical portion of the meeting shall present an assessment of the degree 
to which project and task goals and objectives were achieved, findings, 
conclusions, recommended next steps (if any) for the Agreement, and 
recommendations for improvements. The Commission Project Manager will 
determine the appropriate meeting participants. 
 
The administrative portion of the meeting shall be a discussion with the 
Commission Project Manager and the Grants Officer about the following 
Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission funds 

(Options) 
o Energy Commission’s request for specific “generated” data (not already 

provided in Agreement products) 
o  “Surviving” Agreement provisions 
o Final invoicing and release of retention 

• Prepare a schedule for completing the closeout activities for this Agreement. 
 
Products: 

• Written documentation of meeting agreements 
• Schedule for completing closeout activities 

 
Task 1.4 Monthly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is made 
towards achieving the objectives of this Agreement on time and within budget. 
 
The objectives of this task are to summarize activities performed during the reporting period, to 
identify activities planned for the next reporting period, to identify issues that may affect 
performance and expenditures, and to form the basis for determining whether invoices are 
consistent with work performed. 
 
The Recipient shall: 

• Prepare a Monthly Progress Report which summarizes all Agreement activities 
conducted by the Recipient for the reporting period, including an assessment of 
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the ability to complete the Agreement within the current budget and any 
anticipated cost overruns.  Each progress report is due to the Commission 
Project Manager within 10 days of the end of the reporting period. The 
recommended specifications for each progress report are contained in Section 6 
of the Terms and Conditions of this Agreement. 
 

• In the first Monthly Progress Report and first invoice, document and verify match 
expenditures and provide a synopsis of project progress, if match funds have 
been expended or if work funded with match share has occurred after the notice 
of proposed award but before execution of the grant agreement. If no match 
funds have been expended or if no work funded with match share has occurred 
before execution, then state this in the report. All pre-execution match 
expenditures must conform to the requirements in the Terms and Conditions of 
this Agreement. 

 
Product: 

• Monthly Progress Reports 
 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the project’s success in achieving its goals and 
objectives, as described in the recipient’s Scope of Work, and providing energy-related and 
other benefits to California. 
 
The objectives of the Final Report are to clearly and completely describe the project’s purpose, 
approach, activities performed, and results; to present a public assessment of the success of 
the project as measured by the degree to which goals and objectives were achieved; to make 
insightful observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the project management processes. 
 
The Final Report shall be a public document.   
 
The Recipient shall: 

• Prepare an Outline of the Final Report. 
• Prepare a Final Report following the approved outline and the latest version of 

the Final Report guidelines which will be provided by the Commission Project 
Manager.  The Commission Project Manager shall provide written comments on 
the Draft Final Report within fifteen (15) working days of receipt.  The Final 
Report must be completed at least 60 days before the end of the Agreement 
Term. 

• Submit one bound copy of the Final Report with the final invoice. 
 
Products: 

• Final Outline of the Final Report 
• Draft Final Report 
• Final Report 

 



EXHIBIT B 

SCOPE OF WORK 
  

June 12, 2013 Page 7 of 20 REN-12-001 
 Scope of Work County of San Luis Obispo 

 
Task 1.6 Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this Agreement in 
advance of the date they are needed to keep the Agreement schedule on track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable under 
this Agreement.  Although the Energy Commission budget for this task will be zero dollars, the 
Recipient shall budget match funds for any expected expenditures associated with obtaining 
permits.  Permits must be identified in writing and obtained before the Recipient can make any 
expenditure for which a permit is required. 
 
The Recipient shall: 

• Prepare a letter documenting the permits required to conduct this Agreement and 
submit it to the Commission Project Manager at least 2 working days prior to the 
kick-off meeting. If there are no permits required at the start of this Agreement, 
then state such in the letter. If it is known at the beginning of the Agreement that 
permits will be required during the course of the Agreement, provide in the letter: 
o A list of the permits that identifies the: 

� Type of permit 
� Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining these 

permits. 
• Discuss the list of permits and the schedule for obtaining them at the kick-off 

meeting and develop a timetable for submitting the updated list, schedule and the 
copies of the permits.  The implications to the Agreement if the permits are not 
obtained in a timely fashion or are denied will also be discussed.  If applicable, 
permits will be included as a line item in the Progress Reports and will be a topic 
at CPR meetings. 

• If during the course of the Agreement additional permits become necessary, 
provide the appropriate information on each permit and an updated schedule to 
the Commission Project Manager. 

• As permits are obtained, send a copy of each approved permit to the 
Commission Project Manager. 

• If during the course of the Agreement permits are not obtained on time or are 
denied, notify the Commission Project Manager within 5 working days.  Either of 
these events may trigger an additional CPR. 

 
Products: 

• Letter documenting the permits or stating that no permits are required 
• A copy of each approved permit (if applicable) 
• Updated list of permits as they change during the term of the Agreement (if 

applicable) 
• Updated schedule for acquiring permits as changes occur during the term of the 

Agreement (if applicable) 
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Task 1.7 Obtain and Execute Subcontracts  
 
The goal of this task is to ensure quality products and to procure subcontracts required to carry 
out the tasks under this Agreement consistent with the terms and conditions of this Agreement 
and the Recipient’s own procurement policies and procedures. It will also provide the Energy 
Commission an opportunity to review the subcontracts to ensure that the tasks are consistent 
with this Agreement, that the budgeted expenditures are reasonable and consistent with 
applicable cost principles. 
 
The Recipient shall: 

• Manage and coordinate subcontractor activities. 
• Submit a draft of each subcontract required to conduct the work under this 

Agreement to the Commission Agreement Manager for review. 
• Submit a final copy of the executed subcontract. 
•   If Recipient decides to add new subcontractors, it shall notify the    

  Commission Agreement Manager. 
 

Products: 
• Letter describing the subcontracts needed, or stating that no subcontracts are 

required 
• Draft subcontracts 
• Final subcontracts 
 

TECHNICAL TASKS 
 
TASK 2 PROJECT MANAGEMENT 
 
The goal of this task is for the recipient to manage staff and consultant activities throughout the 
life of the grant. 
 
Task 2.1 Kick off Meeting 
 
The goal of this task is to introduce team members to the program, schedule and process and to 
discuss ways to keep on schedule. 
 
The Recipient shall: 
 

• Hold an initial project team kick off meeting with department staff, outside 
agencies and key partners.  Discussion shall include project process and time 
frames, availability of needed data, identification of government involvement and 
required early consultation and initial identification of stakeholders.  

 
Products: 

• Meeting notes 
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Task 2.2 Team Meetings 
 
The goal of this task is to schedule and hold regular team meetings to keep all team members 
apprised of the program status, schedule issues and new information. 
 
The Recipient shall: 
 

• Hold bi-weekly meetings with key staff, outside agencies and key partners.  
Problems, opportunities and time frame issues will be discussed and decisions 
made.  Special attention shall be given to the time schedule to ensure the grant 
end date is met.  

 
Products: 

• Meeting agenda 
• Meeting notes 

 
Task 2.3 Issue RFP for Consultant Services 

The goal of this task is to retain a single consultant for outreach, infrastructure mapping, 
California Environmental Quality Act (CEQA) review, and streamlining program through a 
competitive Request for Proposal (RFP) process.  

The Recipient shall: 

• Prepare an RFP for consultant services, including a detailed scope of work and 
project description. The RFP will specifically seek consultants that are particularly 
knowledgeable about CEQA, eligible renewable energy resource projects, power 
infrastructure, general plan policies and regulations, public outreach and 
environmental review.  The use of sub-consultants is allowed and expected for 
the infrastructure tasks. 

• Distribute the RFP to a list of qualified consultants.  The RFP and consultant 
selection process will be conducted in a manner consistent with both the 
County’s procurement procedures and the terms of this agreement. 

• Enter into a contract with the selected consultant through approval by the County 
Board of Supervisors.  In addition to the Recipient’s standard language, the 
contract will include any terms required by this agreement.  
 

Products: 
• Request for Proposals 
• RFP Distribution List 
• Consultant Proposals 
• Board of Supervisor Resolution approving the consultant contract 
• Contract with Selected Consultant 

 
TASK 3 RESOURCE, INFRASTRUCTURE AND CONSTRAINTS MAPPING 
 
The goal of this task is to utilize GIS technology to map eligible renewable energy resources 
and their potential within the county.  Mapping would also include existing infrastructure related 
to eligible renewable energy resource development and land-based constraints to development 
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of elgible renewable energy resource facilities.  Products would include GIS Featureclass data 
layers, a GIS constraints analysis, and a mapping report and presentation graphics.  
 
Task 3.1 Mapping of eligible renewable energy resources  
 
The goal of this task is to survey available wind and solar energy-related mapping resources 
and infrastructure, and, if necessary investigate creation of additional required GIS resources. 
 
The Recipient shall: 
 

• Survey available mapping of eligible renewable energy resources related to wind, 
solar and geothermal and develop GIS Featureclasses related to identified 
eligible renewable energy resources. The County will work to secure a GIS 
Featureclass that would show the average wind speeds for geographic regions 
within the County.  The County will also work to locate or develop a map showing 
areas that are suitable for solar and geothermal development based on selected 
criteria to be determined. Such criteria might include slope, lot size, vegetation, 
soil class, etc. 

 
Products: 

• GIS Featureclasses related to identified eligible renewable energy resources. 
 
Task 3.2  Mapping of needed infrastructure.  
 
The Recipient shall: 
 

• Prepare maps of important infrastructure locations. GIS Featureclasses will be 
developed that will identify existing infrastructure related to potential eligible 
renewable energy resources. Such infrastructure could include roads, 
powerlines, and electric substations. 

 
Products: 

• GIS Featureclasses will be developed that will identify existing infrastructure 
related to potential eligible renewable energy resources. 

 
Task 3.3 Prepare a constraints analysis.  
 
The Recipient shall: 
 

• Prepare an analysis and maps showing the locations of natural constraints that 
could affect the suitability for potential eligible renewable energy-related resource 
development. Such constraints could include prime soils, public land, flood 
zones, slopes, etc. 

 
Products: 

• GIS-based constraints map related to potential eligible renewable energy 
resources. 
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Task 3.4 Establishing criteria for eligible renewable energy resource development 
location 

 
The Recipient shall: 
 

• Prepare an analysis of resource and constraints mapping and develop criteria for 
choosing areas for combining designations. GIS Featureclasses will be 
developed that will identify existing infrastructure related to potential eligible 
renewable energy resources. Such infrastructure could include roads, 
powerlines, and electric substations. 

 
Products: 

• A set of criteria for locating eligible renewable energy resource development to 
present to stakeholders for discussion.   

 
 
TASK 4 STAKEHOLDER OUTREACH 
 
The goals of this task are to ensure that: 1) the process to amend general plan policies and 
ordinances is open and transparent; 2) the opinions and views of persons knowledgeable about 
renewable energy are gathered, discussed and considered; and 3) the opinions and views of 
persons knowledgeable about and interested in natural resources are gathered, discussed and 
considered.   
 
Task 4.1 Establish an e-mail list of interested parties and stakeholders, create a web page 
for dissemination of information and provide initial content. 
 
The goal of this task is to create an expandable electronic contact list that is simple to use and 
maintain and to inform interested parties of the grant work. 
 
The Recipient shall: 

• Create a database of interested individuals starting with existing lists. 
Stakeholder individuals and organizations shall be contacted and the list 
expanded as needed.  E-mail blast with link to recent information on the web 
page shall be periodically sent to the list.    

• Create and maintain a program web page linked from the county website  
• Use the web page to keep stakeholders updated on program status, announce 

upcoming meetings, and provide materials in advance of meetings, interviews 
and other key events. 

• Provide in-person updates to key stakeholder groups throughout the process by 
attending stakeholder meetings and events 

 
Products: 

• Electronic database of key stakeholders with ongoing updates throughout the 
process. 

• Program web page with content and links with ongoing updates throughout the 
process. 

• Periodic updates to key stakeholder groups with meeting summaries. 
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Task 4.2 Identify stakeholders for interviews and create interview goals, objectives and 
follow-up strategies.]     
 
The goal of this task is to identify stakeholders to be interviewed and to create interview 
questions and goals. 
 
The Recipient shall: 
 

• Identify primary stakeholders such as the green energy cluster at the Economic 
Vitality Corporation (EVC), local renewable energy contractors, agricultural 
interests, landowners and environmental and open space organizations. 

• Prepare strategies and an approach to stakeholder interviews.  Consider group 
and individual interviews to elicit needed information, comments and opinions. 

• Ensure that specific information and opinions are elicited from the stakeholders, 
including combining designation selection criteria, initial development standards 
for eligible renewable energy resource development and levels of permits 
needed for tiers of eligible renewable energy resource development. 

 
Products: 

• Lists of stakeholders 
• Strategies for interviews 
• Summary report of specific information and opinions from stakeholders 

 
Task 4.3 Conduct stakeholder interviews  
 
The goal of this task is to gain vital information from stakeholders in order to finish policy and 
ordinance work. 
 
The Recipient shall: 
 

• Develop stakeholder interview guidance to elicit the useful information from 
stakeholders.  Interviews should be structured to address the streamlining 
program issues directly and within the time frame of the grant. 

• Interview individual stakeholders and groups of stakeholders.  These 
stakeholders will be from the renewable energy industry, the “green energy 
cluster” of the local EVC, representatives of agriculture and environmental and 
conservation organizations.  Poll stakeholders on what they would like to see as 
proposed policies and ordinance standards.  

 
Products: 

• Stakeholder interview guidance 
• Summary and analysis of stakeholder poll 

 
Task 4.4 Stakeholder group discussions 
 
The goal of this task is to “close the loop” on the stakeholder interviews in order to enable 
interaction among stakeholders and possible resolution of differences in order to finish policy 
and ordinance work.  
 



EXHIBIT B 

SCOPE OF WORK 
  

June 12, 2013 Page 13 of 20 REN-12-001 
 Scope of Work County of San Luis Obispo 

The Recipient shall: 
 

• Select stakeholders for individual and group discussions. 
• Conduct facilitated group discussions between different stakeholders to identify 

conflicts, opportunities and possible resolutions. 
• Conduct follow-up individual interviews on selected key issues. 

 
Products: 

• Selected stakeholders for group discussions 
• Group discussion strategies/questions 
• Results of group discussions should be a part of the final outreach report (Task 

4.5). 
 
Task 4.5 Prepare a Final Outreach report  
 
The goal of this task is to gain vital information from stakeholders in order to finish policy and 
ordinance work. 
 
The Recipient shall: 
 

• Prepare a final report on outreach activities: 
o Summarize outreach efforts 
o Compile interview input 
o Identify common ground and conflicts 

• Send final report to stakeholders with opportunity to make suggestions on how to 
resolve any conflicts. 

 
Products: 

• Stakeholder interview questions and strategies 
• Final Outreach report 
• Written analysis of agreement, conflicts and resolution 

 
TASK 5 PREPARE DRAFT STREAMLINING PROGRAM 
 
Task 5.1 Develop a baseline of existing state and local rules, regulations and policies that 
address eligible renewable energy resources.  
 
The goal of this task is to develop a regulatory and policy baseline condition document. 
 
The Recipient shall: 
 
Review state and County policies and regulations to form a baseline of applicable rules, 
regulations and policies. The recipient will collect, review, and assess relevant existing 
government planning documents prepared by the County, regional agencies (APCD) and state 
agencies that provide policies, programs, or regulations related to the issues to be addressed by 
this program.  The recipient will document existing regulatory and planning frameworks for each 
issue, identify emerging trends, and collect data. 
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• Identify federal, state and local policies and regulations that need to be 
addressed.   

 
Products: 
 

• Memo describing the existing policy and regulatory baseline 
 
 
Task 5.2 Prepare draft streamlining program  
  
The goal of this task is to prepare the draft streamlining program that includes new policies, 
ordinances and a combining designation 
 
The Recipient shall: 

• Prepare revised policies for the Land Use Element (Framework for Planning), 
Conservation and Open Space Element and the Agriculture Element that 
streamline eligible renewable energy resource development.  The COSE 
renewable energy policies should be grouped under their own heading and 
reflect the intent of this program.  The Agriculture Element should be revised to 
recognize eligible renewable energy resource development as an allowable, 
compatible, high priority use within the Renewable Energy (RE) combining 
designation, and to revise/eliminate mitigation strategies accordingly.   

• Create the RE combining designation for eligible renewable energy resource 
development.  The Framework for Planning will be revised to add a new 
combining designation based on criteria developed with the input of 
stakeholders.  Purpose and Character Statements will be prepared along with the 
description and intent of this program.  The Land Use Element maps will be 
revised to map the new combining designation. 

• Revise Land Use Ordinance Table 2-2 to reflect new allowable use status for 
eligible renewable energy resource development.  The use matrices will reflect 
tiers of allowable eligible renewable energy resource development along with 
accompanying development standards.  The California Planning Director’s solar 
energy tier descriptions will be the starting point for allowable use descriptions 
and development standards. Stakeholder interviews will be used to fine-tune the 
tier standards.  

• Create new Land Use Ordinance standards for development of eligible 
renewable energy resource facilities located in the new RE combining 
designation using tiers 1-4 as a starting point. Development standards will 
include acreage and/or site disturbance limits and other standards as may be 
identified through the development of this program.  

• As part of the EIR in Task 6, develop alternatives to the streamlining program.  
Alternative ordinances, RE combining designation criteria and policy changes will 
be studied and environmental analysis conducted for these alternatives. 

 
Products: 
 

• Draft Revised Land Use Element (Framework for Planning), Conservation and 
Open Space Element and Agriculture Element 

• Text and maps for new Renewable Energy (RE) combining designation 
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• Draft Revised Land Use Ordinance with revised allowable use matrices, 
standards for tiers of eligible renewable energy resource development (tiers to be 
determined through outreach task) 

 
TASK 6 CALIFORNIA ENVIRONMENTAL QUALITY ACT 
 
Task 6.1 Develop a project description.  
 
The goal of this task is a complete an accurate project description. 
 
The Recipient shall: 

• Develop a comprehensive project description that covers all aspects of the 
Renewable Energy Streamlining Program.  The project description will include a 
background section describing the goals of the California Energy Commission’s 
Renewable Energy and Conservation Planning Grant and the purpose of the 
proposed general plan and ordinance amendments.  It will also describe the 
siting criteria for eligible renewable energy resource projects and the RE 
combining designation, as well as the project objectives, which will later be used 
to define alternatives to the proposed project.  

Products: 
• Written project description 

Task 6.2 Consultation with local and state agencies including SB18 consultation process  
 
The goal of this task is to achieve compliance with Senate Bill 18 (2004), which requires tribal 
consultation for specific plans and general plan amendments.  The Renewable Energy 
Streamlining Program is subject to tribal consultation because it would involve amendments to 
the Land Use Element, the Agriculture Element and the Conservation and Open Space Element 
of the San Luis Obispo County General Plan.  Early consultation with other state and local 
agencies will lead to early discussion of issues. 
 
The Recipient shall: 

• Contact the State Native American Heritage Commission (NAHC) with an official 
consultation request.   

• Send a consultation invitation to each tribal representative identified by the 
NAHC. 

• Meet with any tribal representatives requesting consultation to discuss their 
concerns, address their questions, and work towards a resolution of impacts to 
identified cultural places.   

• Notify all previously identified tribal representatives of public hearings for the 
proposed project.  

• Notify all applicable state and local agencies of the proposed program and ask 
for early input. 

Products: 
• Tribal consultation request 
• Consultation invitations 
• Meetings notes from tribal consultations 
• Correspondence with other agencies 
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Task 6.3 Prepare Initial Study 
 
Based on the scope of the Renewable Energy Streamlining Program and the Recipient’s 
experience processing similar projects, it is anticipated that the proposed project will require the 
preparation of an Environmental Impact Report (EIR) per State CEQA Guidelines Section 
15063.  The goal of the Initial Study is to focus the EIR on the project’s potentially significant 
environmental effects.  
 
The Recipient shall: 

• Perform an Initial Study to determine whether or not the proposed project will 
result in significant environmental effects.  The Initial Study will analyze the 
project’s potential impacts in each of the environmental issue areas listed in 
Appendix G of the State CEQA Guidelines.  CEQA requires a Lead Agency to 
evaluate a project’s direct and reasonably foreseeable environmental effects.  
Although the proposed project will not have direct environmental effects, it would 
ultimately lead to the development of new eligible renewable energy resource 
projects in the county. Similar projects processed by the County have resulted in 
significant and unavoidable environmental impacts in areas that include, but are 
not limited to: aesthetics, agricultural resources, air quality, biological resources, 
and noise.   

Products: 
• Completed Initial Study 

Task 6.4 Prepare and Distribute Notice of Preparation 

The goal of this task is to notify the State Clearinghouse and responsible and trustee agencies 
that an EIR will be prepared. 

The Recipient shall: 

• Prepare a Notice of Preparation (NOP) that describes the proposed project, 
affected areas of the county, and the probable effects of the project as 
determined through the Initial Study.  

• Distribute the NOP to the State Clearinghouse, responsible and trustee agencies, 
neighboring counties, NAHC, and other interested parties.   

Products: 
• Notice of Preparation  
• Notice of Preparation responses 

Task 6.5 Hold Scoping Meeting  
 
The goal of this task is to receive input from the public and local, state, and federal agencies on 
environmental issue areas and alternatives to be analyzed in the EIR.  The purpose of the 
scoping meeting is to identify the range of actions, alternatives, environmental effects, methods 
of assessments, and mitigation measures to be analyzed in depth, and eliminates from detailed 
study those issues that are not important to the decision at hand.  
 
The Recipient shall: 
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• Prepare an agenda for the scoping meeting.  The agenda will include an 
overview of the EIR process, explanation of the project, preliminary scope of the 
EIR, and public input on the scope. 

• Publish a meeting notice in the local paper and mail notices to neighboring 
counties, responsible agencies, potential permitting agencies, Caltrans, and 
other interested parties. 

• Invite stakeholders identified in Task 3. 
• Hold one scoping meeting, unless a different number of scoping meetings are 

approved by the CAM in writing,    
• Take detailed notes on the comments and issues raised at the scoping meeting.  

Products: 
• Scoping Meeting Agenda 
• Public Notice 
• Distribution List 
• PowerPoint Presentation 
• Meeting Notes 

Task 6.6 Prepare Administrative Draft EIR  
 
The goal of this task is a comprehensive, accurate, and objective environmental document that 
fully complies with CEQA requirements. 
 
The Recipient shall: 

• Review the Administrative Draft EIR to be completed by Consultant.  The 
Administrative Draft EIR will analyze the project’s individual and cumulative 
impacts in all environmental issue areas listed in Appendix G of the State CEQA 
guidelines, consider a reasonable range of alternatives, and identify feasible 
mitigation measures to reduce the project’s impacts to less than significant 
levels. 
 
As a program-level environmental document, the EIR will have a broad focus; 
however, it will also include site-specific analyses for the areas in the county 
where eligible renewable energy resource projects are most likely to be 
developed (i.e. within the proposed RE combining designations).  Future 
applications for eligible renewable energy resource projects that meet certain 
criteria could “tier” off this program EIR per CEQA Guidelines Section 15168(C). 
This could substantially reduce the processing time and cost for future eligible 
renewable energy resource projects.  

Products: 
• Administrative Draft EIR will be submitted with the Draft EIR in Task 6.7 

Task 6.7 Prepare Draft EIR  
 
The goal of this task is a Draft EIR that incorporates the Recipient’s comments of the 
Administrative Draft EIR. 
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The Recipient shall: 
• Submit one set of unified comments to the Consultant for use in revising the Draft 

EIR.  The Consultant will complete revisions to the Administrative Draft EIR in 
conformance with the Recipient’s comments.   

• Publish a Notice of Availability of Draft EIR and mail notifications to a distribution 
list that includes all required parties. 

• Allow at least 45 days for public comments as required by CEQA. 

Products: 
• Administrative Draft EIR from Task 6.6. 
• Recipient’s Comments on Administrative Draft EIR 
• Notice of Availability of Draft EIR 
• Draft EIR 

Task 6.8 Prepare Final EIR  
 
The goal of this task is a Final EIR that includes responses to all comments received on the 
Draft EIR.  
 
The Recipient shall: 

• Work with the Consultant to prepare a Final EIR that includes responses to 
comments (public and agency) on the Draft EIR and make any necessary 
revisions to the Draft EIR.  The Consultant will organize all the comment letters 
received and review each letter to appropriately identify each comment contained 
within it.  The individual comments will then be categorized according to their 
resource/issue-specific focus. 

• Work with the Consultant to prepare a Mitigation Monitoring and Reporting 
Program for inclusion in the Final EIR as required by CEQA.  

Products: 
• Final EIR 
• Summary of Comments and Response to Comments 
• Mitigation Monitoring and Reporting Program 

Task 6.9 Develop CEQA Findings  
The goal of this task is a set of written CEQA findings for adoption by the Board of Supervisors. 

The Recipient shall: 

• Prepare written findings for each significant effect identified in the Final EIR. 
Each finding will include a brief explanation of the rationale for each finding, 
pursuant to CEQA Sections 15091-15093 (if necessary).  

Products: 

• CEQA Findings 

 
TASK 7 PUBLIC HEARINGS 
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Task 7.1 Prepare progress reports for Commission and Board 
 
The goal of this task is to keep the Planning Commission and Board of Supervisors informed of 
the program’s progress. 
 
The Recipient shall: 

• Report progress on the program to the two decision making bodies at least twice 
during program development.   Written reports will be prepared and presented at 
regular meetings with notice to all stakeholders and interested parties. 

• Receive direction or “mid-course” corrections from the Commission and the 
Board.  

 
Products: 

• Staff reports to Planning Commission and Board of Supervisors 
• Written minutes of the meetings 

 
Task 7.2  Prepare for Planning Commission public hearings  
 
The goal of this task is to bring the completed draft program to the Planning Commission for a 
public hearing. 
 
The Recipient shall: 

• Prepare and send out public hearing notices. 
• Prepare a staff report(s) describing the draft streamlining program and Final EIR, 

together with recommendations. 
• Prepare presentation materials. 
• Present the draft program and environmental analysis to the Planning 

Commission, answer questions and provide a recommended action. 
 
Products: 

• Public hearing notice 
• Staff report(s) to Planning Commission and presentation materials  
• Written minutes of the meetings 

 
Task 7.3 Prepare for Board of Supervisors public hearings  
The goal of this task is to bring the completed draft program to the Board of Supervisors for a 
public hearing and final approval. 
 
The Recipient shall: 

• Prepare and send out public hearing notices. 
• Prepare a staff report(s) describing the draft streamlining program and Final EIR, 

together with recommendations from the Planning Commission, including any 
recommended changes to the draft streamlining program. 

• Prepare presentation materials. 
• Present the draft program and environmental analysis to the Board of 

Supervisors, answer questions and provide a recommended action. 
 
Products: 

• Public hearing notice 
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• Staff report(s) to the Board of Supervisors and presentation materials  
• Written minutes of the meetings 

 
Task 7.4 Prepare Final program  
 
The goal of this task is to amend the streamlining program to reflect final Board of Supervisors 
action. 
 
The Recipient shall: 

• Revise the streamlining program as approved by the Board of Supervisors. 
• Gather the minutes of the meeting, ordinances and resolutions adopted by the 

Board of Supervisors and make revisions to the program as approved by the 
Board. 

• Distribute final documents to interested parties and post on the Department’s 
web site.  

• Advertise the availability of the Final program and EIR. 
 
Products: 
 

• Final streamlining program 
• Revised General Plan elements 
• Revised ordinances 
• Revised maps and underlying GIS Featureclass shape files 
• Notice of  availability of the Final program and EIR 


